



WBS & Gantt , PERT



Name	Duration	Start	Finish	Predecessors
Phase 1: Planning & Requirement Engineering	3 days	5/4/26, 10:00 A...	5/7/26, 10:00 ...	
System Definition (Title, Description & Objectives, Stakeholders)	1 day	5/4/26, 10:00 AM	5/5/26, 10:00 AM	
Requirement Engineering (Functional, Non Functional, User Vs System, Analysis)	1 day	5/5/26, 10:00 AM	5/6/26, 10:00 AM	2
Project Management (WBS, GANTT, Pert)	2 days	5/5/26, 10:00 AM	5/7/26, 10:00 AM	2
Phase 2: Design & Modeling	5 days	5/6/26, 10:00 A...	5/13/26, 10:00 ...	
Modeling (Use Case & Context, Activity & State Machine Modeling)	5 days	5/6/26, 10:00 AM	5/13/26, 10:00 AM	3
Design (UI/UX)	2 days	5/6/26, 10:00 AM	5/8/26, 10:00 AM	3
Phase 3: Development & Implementation	6 days	5/13/26, 10:00 ...	5/21/26, 10:00 ...	
Development (Backend, Frontend & DB, API Integration)	6 days	5/13/26, 10:00 AM	5/21/26, 10:00 AM	6;7
Phase 4: Testing & Prototyping	2 days	5/21/26, 10:00 ...	5/25/26, 10:00 ...	
Testing & Prototyping for the system	2 days	5/21/26, 10:00 AM	5/25/26, 10:00 AM	9
Phase 5: Final Deliverables & Documentation	1 day	5/25/26, 10:00 ...	5/26/26, 10:00 ...	
Documentation (Diagrams & Demo Video)	1 day	5/25/26, 10:00 AM	5/26/26, 10:00 AM	4;6;11

