




# Diagram sheet

state machine




activity







Gantt, pert



| Name                                                                           | Duration | Start              | Finish             | Predecessors |
|--------------------------------------------------------------------------------|----------|--------------------|--------------------|--------------|
| <b>Phase 1: Planning &amp; Requirement Engineering</b>                         | 3 days   | 5/4/26, 10:00 A... | 5/7/26, 10:00 ...  |              |
| System Definition (Title, Description & Objectives, Stakeholders)              | 1 day    | 5/4/26, 10:00 AM   | 5/5/26, 10:00 AM   |              |
| Requirement Engineering (Functional, Non Functional, User Vs System, Analysis) | 1 day    | 5/5/26, 10:00 AM   | 5/6/26, 10:00 AM   | 2            |
| Project Management (WBS, GANTT, Pert)                                          | 2 days   | 5/5/26, 10:00 AM   | 5/7/26, 10:00 AM   | 2            |
| <b>Phase 2: Design &amp; Modeling</b>                                          | 5 days   | 5/6/26, 10:00 A... | 5/13/26, 10:00 ... |              |
| Modeling (Use Case & Context, Activity & State Machine Modeling)               | 5 days   | 5/6/26, 10:00 AM   | 5/13/26, 10:00 AM  | 3            |
| Design (UI/UX)                                                                 | 2 days   | 5/6/26, 10:00 AM   | 5/8/26, 10:00 AM   | 3            |
| <b>Phase 3: Development &amp; Implementation</b>                               | 6 days   | 5/13/26, 10:00 ... | 5/21/26, 10:00 ... |              |
| Development (Backend, Frontend & DB, API Integration)                          | 6 days   | 5/13/26, 10:00 AM  | 5/21/26, 10:00 AM  | 6;7          |
| <b>Phase 4: Testing &amp; Prototyping</b>                                      | 2 days   | 5/21/26, 10:00 ... | 5/25/26, 10:00 ... |              |
| Testing & Prototyping for the system                                           | 2 days   | 5/21/26, 10:00 AM  | 5/25/26, 10:00 AM  | 9            |
| <b>Phase 5: Final Deliverables &amp; Documentation</b>                         | 1 day    | 5/25/26, 10:00 ... | 5/26/26, 10:00 ... |              |
| Documentation (Diagrams & Demo Video)                                          | 1 day    | 5/25/26, 10:00 AM  | 5/26/26, 10:00 AM  | 4;6;11       |



## context



## use case

